Deepdene Primary School

DEEPDENE PRIMARY SCHOOL MASTERPLAN

This document has been produced to assist Deepdene Primary School with identifying and planning possible future landscape projects across the school over the next 5 - 10 years.
This Masterplan has been developed as a guide only. Individual projects, their scope of works or timelines may change according to funding, timing, costs, educational or other requirements.

INFRASTRUCTURE PROJECTS

Abercrombie Street Entrance Development- 2017

- Redesign and development of gate entry
- Replace cracked and work asphalt pathway
- Develop and landscape are with plants and rocks
- Create steps leading up to Foundation play area
- Create mural to reflect school history - train station area **COMPLETED**

Bike Shed upgrade – 2018

- New bike shed designed and installed using part Government Grant and part school funds

COMPLETED

Cooling/Heating - Centenary Hall - 2020/2021

- Heating and cooling installed in the Hall

COMPLETED

LANDSCAPE PROJECTS

Friendship totem poles - 2018

- Totem poles designed and painted by students in the Visual Arts Program
- Funded through Parent Association fund raising

COMPLETED

New Shade cloth - Year 6 -2022

- New Shade cloth installed in the Year 6 area.
- Other shade cloths (Foundation, Year 1/2 playground, Year 3/4 playground) were replaced due to storm damage and wear and tear. Shade cloth over stage area was removed and repaired, cleaned and replaced.

COMPLETED

EDUCATION PROJECTS

Year 6 Classroom upgrade - 2019/2020

- Two Year 6 classrooms were renovated with stages removed, new cabinetry, blinds, paint work and furniture
- Funded through school funds

COMPLETED

Year 3 Classroom Upgrade – 2020

- Two Year 3 classrooms were renovated with stages removed, new cabinetry, blinds, paint work and furniture

COMPLETED

Painting and upgrade of Administration Area – 2021 • Office, staffroom, hallways, interview rooms, Principal and Assistant Principal areas all painted and fitted with new blinds • Paint removed from 100 year old stairs **COMPLETED**	**Synthetic Turf – 2021** • Old synthetic turf removed and new area including running track and 4 square courts installed outside Foundation area **COMPLETED**	**Year 4 Classroom Upgrade – 2021** • Three Year 4 classrooms were renovated with stages removed, new cabinetry, blinds, paint work and furniture **COMPLETED**
Wall Mural – 2020/2023 • Wall mural on 2 sides of new building and on wall of toilet block **COMPLETED**	**LED School Sign -2022** • LED screen installed near Burke Road fence **COMPLETED**	**New outdoor learning area shade cloth** **2022** • To be installed in passive play area **COMPLETED** •
SIGNEAGE - Upgrade Burke Road entry ***Future project*** • Gate entry to be upgraded with new signage and gate etc • New signage around the school	**Passive Play/Sensory Garden 2022** • Area behind gym developed with student input. Area includes student designed brick pavers, central tree, seating, timber bridge, Interactive water feature, mass planting and screening fences **COMPLETED**	**ELC –2022/23** • Remove old carpets and replace with new carpet **COMPLETED**
Outdoor Learning Area *- Future project - 2025* • Refurbish area outside the Art Room and provide shade and seating for outdoor learning	**Playground Upgrade – 2023/2024 Priority project** • New playground equipment to replace old outdate equipment outside OSH Club building, along Abercrombie Street and Anniversary Trail areas **COMPLETED 2024**	**Year One Portables COMPLETED 2022/23** • Remove old carpets and replace with new carpet
Outdoor stairs – *Future project -2025* • Outdoor stairs to be updated	**Garden improvements** • Improve garden area around portables and the back of the hall • Install succulent garden **COMPLETED**	**Classroom Technology –** • Replace outdated interactive whiteboards in all classrooms and common learning areas • (All classrooms completed to date) **ONGOING** **COMPLETED 2023/2024**

New fence *Future project* • Upgrade fences along Anniversary Trail and Linear Park areas	**Playground markings *Future project* COMPLETED 2024** • Re paint all line markings on playground asphalt	**Library Upgrade *- Future project VSBA 2024/2025*** • Library to be painted, new shelving, carpet and furniture
Portables near the oval *Future project* • Paint interior and exterior • New carpets • New blinds	**Stage Area – *Future project -2025*** • Decking on stage to be repaired/renewed	**OSH Club building - *Future project*** • OSH Club building to be painted and refreshed on the outside • Decking to be repaired